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1 Rocky Flats Closure Project
1.H EESH&Q Project
1.H.A EES&QP

1.H.A.H Analytical Services

1HAH1010P2 FYO0O0 Laboratory Management and Integration 82| 22MAY00 28SEP00

1HAH1020P2 FY00 Onsite Commercial Laboratories 82| 22MAY00 28SEPQ0

1HAH1030P2 FYO00 Offsite Commercial Laboratories 82| 22MAY00 28SEPQ0

1HAH1040P2 FY00 Sample Team Operations 82| 22MAY00 28SEP00

1HAH2010P2  |SWD Database 82|  22MAY00 28SEP00

1HAH2011P2  |GIS Database 82|  22MAY00 28SEP00

1HAH2012P2  |EDDIE 82|  22MAY00 28SEP00

1HAH2013P2  |ISEDS 82|  22MAY00 28SEP00

1HAH2015P2 Database System Integration 82| 22MAY00 28SEP00

1HAH101001  |Analytical Project Integration 227|  020CT00 27SEPO1

1HAH101011  |Records Management 227|  020CT00 27SEPO1

1HAH101021 | Quality Assurance 227|  020CT00 27SEPO1

1HAH101031  |Contract Oversight 227|  020CT00 27SEPO1

1HAH101041 Project / Program Management 227\  020CT00 27SEPO1

1HAH102001 | Onsite Commercial Lab Operations 227|  020CT00 27SEPO1

1HAH103001 | Offsite Commercial Lab Operations 227|  020CT00 27SEPO1

1HAH104001  |Sampling Services 227|  020CT00 27SEPO1

1HAH201001  |SWD Database 227|  020CT00 27SEPO1

1HAH201011  |GIS Database 227|  020CT00 27SEPO1

1HAH201021  |EDDIE 227|  020CT00 27SEPO1

1HAH201031  |ISEDS 227|  020CT00 27SEPO1

1HAH201041  |AST Database 227|  020CT00 27SEPO1

1HAH201051 | Database System Integration 227|  020CT00 27SEPO1

1HAH101002  |Analytical Project Integration 228/  010CTO1 30SEP02

1HAH101012  |Records Management 228/  010CTO1 30SEP02

1HAH101022 | Quality Assurance 228/  010CTO1 30SEP02

1HAH101032 | Contract Oversight 228/  010CTO1 30SEP02

1HAH101042 Project / Program Management 228| 010CT01 30SEPO02

1HAH102002 | Onsite Commercial Lab Operations 228/  010CTO1 30SEP02

1HAH103002 | Offsite Commercial Lab Operations 228/  010CTO1 30SEP02

1HAH104002 | Sampling Services 228/  010CTO1 30SEP02

1HAH201002  |SWD Database 228|  010CTO1 30SEP02

1HAH201012  |GIS Database 228|  010CTO1 30SEP02
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1HAH201022  EDDIE 228 010CTO1 30SEP02

1HAH201032  |ISEDS 228|  010CTO1 30SEP02

1HAH201042 | AST Database 228/  010CT01 30SEP02 (I

1HAH201052 | Database System Integration 228/  010CTO1 30SEP02

1HAH101003  |Analytical Project Integration 228/  010CT02 30SEP03

1HAH101013  |Records Management 228/  010CT02 30SEP03

1HAH101023 | Quality Assurance 228/  010CT02 30SEP03

1HAH101033 | Contract Oversight 228/  010CT02 30SEP03

1HAH101043 Project / Program Management 228| 010CT02 30SEPO3

1HAH102003 | Onsite Commercial Lab Operations 228/  010CT02 30SEP03

1HAH103003 | Offsite Commercial Lab Operations 228/  010CT02 30SEP03

1HAH104003 | Sampling Services 228/  010CT02 30SEP03

1HAH201003  |SWD Database 228|  010CTO02 30SEPO3

1HAH201013  |GIS Database 228|  010CTO02 30SEPO3

1HAH201023  |EDDIE 228|  010CTO02 30SEPO3

1HAH201033  |ISEDS 228|  010CTO02 30SEPO3

1HAH201043  |AST Database 228|  010CTO02 30SEPO3

1HAH201053 | Database System Integration 228/  010CT02 30SEP03

1HAH101004  |Analytical Project Integration 229/  010CT03 30SEP04

1HAH101014  |Records Management 229/  010CT03 30SEP04

1HAH101024 | Quality Assurance 229/  010CT03 30SEP04

1HAH101034  |Contract Oversight 229/  010CT03 30SEP04

1HAH101044 Project / Program Management 229| 010CT03 30SEPO4

1HAH102004 | Onsite Commercial Lab Operations 229/  010CT03 30SEP04

1HAH103004 | Offsite Commercial Lab Operations 229/  010CT03 30SEP04

1HAH104004 | Sampling Services 229/  010CT03 30SEP04

1HAH201004  |SWD Database 229| 010CTO03 30SEP04

1HAH201014  |GIS Database 229| 010CTO03 30SEP04

1HAH201024  |EDDIE 229| 010CTO03 30SEP04

1HAH201034  |ISEDS 229| 010CTO03 30SEP04

1HAH201044  |AST Database 229| 010CTO03 30SEP04

1HAH201054 | Database System Integration 229/  010CT03 30SEP04

1HAH101005  |Analytical Project Integration 228/  010CT04 30SEP05

1HAH101015  |Records Management 228/  010CT04 30SEP05

1HAH101025 | Quality Assurance 228/  010CT04 30SEP05

1HAH101035 | Contract Oversight 228/  010CT04 30SEP05

1HAH101045 Project / Program Management 228| 010CT04 30SEPO05

1HAH102005 | Onsite Commercial Lab Operations 228/  010CT04 30SEP05
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1HAH103005  Offsite Commercial Lab Operations 228 010CT04 30SEP05
1HAH104005 | Sampling Services 228|  010CT04 30SEP05
1HAH201005 | SWD Database 228| 010CT04 30SEP05 I
1HAH201015  |GIS Database 228| 010CT04 30SEPO5
1HAH201025  |EDDIE 228| 010CT04 30SEPO5
1HAH201035  |ISEDS 228| 010CT04 30SEPO5
1HAH201045  |AST Database 228| 010CT04 30SEPO5
1HAH201055 | Database System Integration 228/  010CT04 30SEP05
1HXXX10105 | Analytical Project Integration - FY06 220/  030CT05 19SEP06
1HXXX10115  |Records Management - FY06 220/  030CT05 19SEP06
1HXXX10125 | Quality Assurance - FY06 220/  030CT05 19SEP06
1HXXX10135  |Contract Oversight - FY06 220/  030CT05 19SEP06
1HXXX10145 | Project / Program Management - FY06 220/  030CT05 19SEP06
1HXXX2135  |ISEDS - FY06 220|  030CTO05 19SEP06
1HXXX2145  |AST Database - FY06 220|  030CTO05 19SEP06
1HXXXH2005 | Onsite Commercial Lab Operations - FY06 220/  030CT05 19SEP06
1HXXXH2105 | SWD Database - FY06 220|  030CTO05 19SEP06
1HXXXH2115 | GIS Database - FY06 220|  030CTO05 19SEP06
1HXXXH2125  |EDDIE - FY06 220|  030CTO05 19SEP06
1HXXXH2155 | Database System Integration - FY06 220/  030CT05 19SEP06
1HXXXH3005 | Offsite Commercial Lab Operations- FY06 220/  030CT05 19SEP06
1HXXXH4005 | Sampling Services - FY06 220/  030CT05 19SEP06
1HAH101006 End of Analytical Project Integration 47| 20SEP06 05DEC06
1HAH101016 End of Records Management 47| 20SEP06 05DEC06
1HAH101026 End of Quality Assurance 47| 20SEP06 05DEC06
1HAH101036 Contract Oversight 47| 20SEP06 05DEC06
1HAH101046 Project / Program Management 47| 20SEP06 05DEC06
1HAH102006 Onsite Commercial Lab Operations 47| 20SEP06 05DEC06
1HAH103006 Offsite Commercial Lab Operations 47| 20SEP06 05DEC06
1HAH104006 Sampling Services 47| 20SEP06 05DEC06
1HAH201006 | SWD Database 47| 20SEPO6 05DECO6
1HAH201016  |GIS Database 47| 20SEPO6 05DECO6
1HAH201026  |EDDIE 47| 20SEPO6 05DECO6
1HAH201036  |ISEDS 47| 20SEPO6 05DECO6
1HAH201046  |AST Database 47| 20SEPO6 05DECO6
1HAH201056 Database System Integration 47| 20SEP06 05DEC06
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